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Presentation Overview

Site 12 Field Work Update

• Progress Update: North Point

• Progress Update: Bayside

• Progress Update: Westside

• Munitions Debris Update

• Examples of Solid Waste

• Low Level Radiological Object (LLRO) and
Waste bins and containers

• Activity Schedule

• Contact Information
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Project Status: Disposal Area North Point

December 2015

Site
Preparation &

Fence
Installation

COMPLETE

Utility
Clearance

COMPLETE

Building
Demolition

COMPLETE

Former Backfill
Soil Removal
COMPLETE

Additional
Debris

Removal
ONGOING

Chemical &
Radiological

Sampling
ONGOING

Demolish
Bldg. 1235
PLANNED

Backfill
Placement
ONGOING

Site
Restoration
PLANNED

DEMOB

COMPLETION

• Soil excavated: 7,672 cubic yards (116% of planned amount)

• Removal of deeper debris deposits in 3 of 4 survey units completed

• 1 survey unit backfilled

• 15 rad objects (LLROs) removed

• Remaining work:

• Complete deeper debris removal in remaining 1 survey unit

• Radiological survey and asbestos abatement of Building 1235

• Building 1235 demolition

• Debris removal beneath Building 1235

• Backfill excavated areas
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Project Status: Disposal Area North Point

Disposal Area North Point (looking west) after backfill
was completed

Survey Unit (SU) 1

Disposal Area North Point, Survey Unit 1

Building 1235
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Project Status: Disposal Area North Point

SU 2SU 3

North Point (looking east): SU (survey unit) 1 has been backfilled. SU 2 and
3 have completed debris removal. Currently completing excavation in SU 4.

Removal of debris from deeper
depths (4-12 feet below ground
surface) at Disposal Area
North Point.

SU 4

Building 1235
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Project Status: Disposal Area Bayside

• Soil excavated (to date): 8,244 cubic yards (64% of planned amounts)

• Concrete processing (building foundations) complete

• 69 LLROs removed

• Radiological survey/sampling 1 of 5 survey units complete

• Revising work plan document to include debris and munitions scrap from the
“Historic Burn Area”

• Remaining work:

• Removal of deeper debris and rad objects at “Historic Burn Area”

• Radiological survey and confirmation sampling in remaining four survey units

• Backfill excavated areas

Site Preparation &
Fence Installation

COMPLETE

Utility
Clearance

COMPLETE

Building
Survey &

Demolition
COMPLETE

Parking Lot
Installation & Street
Closure (Aug 2015)

COMPLETE

Soil
Excavation
ONGOING

Chemical &
Radiological

Sampling
ONGOING

Backfill
Placement &
Compaction
PLANNED

Site
Restoration
PLANNED

DEMOB

COMPLETION
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Project Status: Disposal Area Bayside

December 2015

Debris found within “Historic Burn Area”. Radiological scanning of darker material from “Historic Burn
Area”
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Project Status: Disposal Area Westside

Fence
Install,

Clearing &
Grubbing

COMPLETE

Survey,
Utility

Capping &
Clearance

COMPLETE

Soil
Excavation
ONGOING

Building
Survey &

Demo
COMPLETE

Rad Waste
Storage

Containers
COMPLETE

Deep
Waste

Bldg. 1321
ONGOING

Foundation
Removals
ONGOING

Chemical
and Rad
Sampling

PLANNED

Backfill
Placement
PLANNED

Site
Restoration
PLANNED

DEMOB

COMPLETION

• Partially excavated in 2007 – Actively excavating remaining areas

• Soil excavated (to date): 1,158 cubic yards (8% planned amount)

• 12 LLROs removed

• Material processing of five rad waste containers complete (87 LLROs extracted)

• Removal concrete building foundations underway

• October 2015: Began installation of slide rail system and excavation of deep waste
area (30% complete)

• Remaining work:

• Remove four remaining concrete building foundations

• Complete removal of solid waste at deep waste area

• Solid waste removal in remaining areas

• Backfill
December 2015
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Project Status: Disposal Area Westside

Installation of slide rail system to aid removal of waste
deposited at depth (4-15 feet below ground surface)
at Building 1321 Deep Waste Area. Excavation of cable and large metal pieces

from within the slide rail “boxes” at Building
1321 Deeper Waste Area.

December 2015
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Project Status: Disposal Area Westside

Fence
Install,

Clearing &
Grubbing

COMPLETE

Survey,
Utility

Capping &
Clearance

COMPLETE

Soil
Excavation
ONGOING

Building
Survey &

Demo
COMPLETE

Rad Waste
Storage

Containers
COMPLETE

Deep
Waste

Bldg. 1321
ONGOING

Foundation
Removals
ONGOING

Chemical
and Rad
Sampling

PLANNED

Backfill
Placement
PLANNED

Site
Restoration
PLANNED

DEMOB

COMPLETION
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Disposal Area Westside – Munitions Debris Update

• 28 pieces of munitions debris have
been found during the excavation
work (to date)

• On November 19, munitions experts
discovered a 2” inch cartridge casing
that may have contained a primer

• The primer was vented prior to
disposal

December 2015

Left: 2” inch
cartridge case
in a 5 gallon
bucket before
venting

Left: Team
protocol and
safety briefing
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Examples of Wastes from Disposal Areas

December 2015

Welding
rods

removed
from North

Point from 4-
12 feet
below

ground
surface

Munitions
Scrap from
Westside

Sewer line
piping,
concrete
and waste
soils from
North Point

Large
metal

debris and
cables

removed
from Deep

Waste
Area at

Building
1321 at

Westside.
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Project Status –
Low Level Radiological Object (LLRO)

• 793 LLROs at Treasure Island to date

• Since Site 12 field work started (May 2015), 183 LLROs have been
encountered and removed:

• Radiological waste containers: 87 LLROs

• Disposal Areas: 96 LLROs

December 2015
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Low-level Radiological Waste (LLRW) Roll-off Bins

• 30 roll-off bins have been filled
with LLRW since project start

• Navy’s LLRW licensed waste
broker (Environmental
Management Services, Inc)
handle shipping and disposal

• Bins typically get shipped to
US Ecology’s facility in
Grandview, Idaho

LLRW bins filled and ready for release to EMS for disposal

December 2015
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Project Status: Disposal Area Westside –
Radiological Waste Storage Containers

December 2015

Processed Radiological Waste Storage Containers

• Five radiological waste
containers were processed in
October

• Containers have been
transferred to (Environmental
Management Services, Inc)

• EMS is preparing for shipment

• Waste containers are planned
to be shipped to US Ecology
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Activity Schedule: Monthly Look Ahead

December January
2016

February March April May June July

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Debris/Impacted Soil

Backfill

Excavation: Beneath Bldg 1235

RSY Pad Construction/Operations

Bayside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Backfill

Excavation: Burn Area

RSY Pad Operations

Westside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Site 32/Bigelow Crt

RSY Pad Processing

Dust and Air Monitoring

December 2015
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Schedule of Milestones

May 2015 – Excavations Started

April 2016 – Excavations Complete

May 2016 – Soil Pad Processing Complete

May 2016 – Radiological Field (Final Status) Surveys Complete

June 2016 – Site Restoration Complete

July 2016 – Waste Disposal Complete

Aug 2016 – Final Status Survey Report

Aug 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

December 2015
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Contact Information

Keith Forman,
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

December 2015
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QUESTIONS?

December 2015


